

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	15.01.07	Job No.:		ADR Yes/No:		ADR Date:		ECN #:	15- 502
Product No.:	350-61, 135-21	Created By:	KJ	Approved By:					
Part Name:	Cable Cutters	Checked By:							

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	15/01/07
Production Manager / Coord.	Y	LL/MF	15-01-07
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	15/01/07
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL/BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS/ED	15/01/07
QC Coordinator	Y	PD	15-01-07
Customer Support	N	SW/LM	
Customer Technical Support	N	MB/HS	
Marketing Manager	N	KO/SL	
Sales Support Manager	N	CP	

Reason for Change:
Revised BOM

Documents Affected:
Release 646.3300 Rev NC3, 646.4000 Rev B, 650.9200 Rev NC (AS350-61 CCK)
Release 647.7700 Rev A (EC135 CCK)

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	N			
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		15.01.07
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
Update BOM's and Routes per drawing revisions

ECN Verified & Complete: Date: 15/1/9